

MPRB Planning Department Project List (updated 7/28/2011)

Project Description	Project Phase				MPRB Planning Department Project Manager	MPRB Planning Department Community Engagement Lead	STATUS/NOTES	Project Budget	Funding Source	Park Commissioner District	City Council Ward	County Commissioner District
	Pre-planning/Community Involvement/Notification/Design	Notification/Final Design	Out for Bid/Under Construction	Dedications, Groundbreakings								
Projects in Initial Design Phase												
Grand Rounds Missing Link	x				Consultant		Contract with MNDOT for design has been approved by the Board. Next step is to select a consultant through a competitive process.	500,000	Federal Transportation Funds	Wielinski	1 & 2	2 & 4
Luxton Park Building HVAC upgrades	x				Cliff		Consultant is working on construction documents.	325,000	Neigh & Comm CIP (Levy)	Wielinski	2	4
The Mall/Walker Library	x				Jennifer		Working with Hennepin County to develop an integrated design for the section of The Mall that is adjacent to the Walker Library site. Next meeting is August 25.		Funded by HC	Tabb	10	3
McRae Park Improvements	x				Ginger		Working with the community to determine projects.	7,000	NRP	Kummer	11	4
Mississippi Riverfront Development Initiative	x				Bruce		Riverfront design consultant under contract.	562,000	Park Legacy funds	Wielinski, Olson, Tabb, Vreeland	3, 5 & 7	2 and 4
Parade/Stadium Road (Emerson Ave)	x				Cliff		Parkway replacement	700,000	Addit'l Pay as you Go	Tabb	7	3
Park Siding Irrigation	x				Deb		Neighborhood is working with staff to develop NRP contract for improvements.			Tabb	6	3
Pershing HVAC and Building upgrades	x				Cliff		Consultant is developing construction documents.	195,000	Neigh & Comm CIP (Levy)	Bourn	13	3
Webber Park	x				Cliff	Jennifer	Community survey starts Sept 1 and design event September 29, 30 and October 1	4,000,000	Neigh & Comm CIP (Bonds and Levy)	Olson	4	2
Wirth Regional Park Improvements	x		x		Andrea	Jennifer	CAC reconvened to set funding priorities. Funding secured for winter recreation area (\$500,000) and Bassett Creek Stormwater and Erosion control improvements (\$600,000). Fundraising for pavilion with Minneapolis Parks Foundation. Phase II and phase III features under construction including northern boardwalk, wetland restoration, and new parking lot. Pavillion rehabilitation bid documents underway.	6,905,000	Park Legacy, Met Council, Hilton, BCWD	Olson, Tabb	5 & 7	1 & 2
Projects in Final Design												
6th Park District Dog Park		x			Jennifer		CAC selecting sites for design and public comment. Design development underway for sites.	32,500	Off-leash fees and Levy	Bourn	8, 10, & 13	3
Dr Martin Luther King Park Legacy Initiative		x			Jennifer		Sculpture moved and working with community to prioritize additional improvements.	32,500	Off-leash fees and Levy	Bourn	8	3
Energy Conservation Improvements		x			Cliff		Energy efficiency improvements at Folwell, Nokomis, Hiawatha and Dr. Martin Luther King Parks.	250,000	ARRA	various	various	various
Farview Park Wading Pool		x			Cliff	Jennifer	Wading pool replacement for park.	500,000	Addit'l Pay as you Go	Olson	3	2
Levin Park Play Area Improvements		x			Ginger		Playground renovation. Public hearing closes at September 7 regular meeting.	250,000	Neigh & Comm CIP (Levy)	Tabb	10	3
Linden Hills Chess Tables		x			Julia		Working with the community to install chess tables at Linden Hills Park	4,500	NRP	Bourn	13	3
Sheridan Memorial Park Development		x	x		Cliff		Bid documents are underway.	1,290,000	MWMO, Met Council and NRP	Wielinski	3	2
Projects Out for Bid or Under Construction												
Above the Falls			x		Jon		Trail lighting installation underway.	365,000	Met Council	Wielinski, Olson, Tabb	1, 3, 4 & 7	2 and 4
Boom Island/BF Nelson Regional Park Improvements			x		Jon		Under construction.	3,337,000	Parks Legacy, Met Council, MNDNR & MNDOT	Wielinski	3	2
Bryant Square Parking Lot			x		Jim		Parking lot mill and overlay.	35,000	Neigh & Comm CIP (Levy)	Bourn	10	3
Corcoran Park Parking Lot			x		Jim		Parking lot mill and overlay.	35,000	Addit'l Pay as you Go	Vreeland	9	4

MPRB Planning Department Project List (updated 7/28/2011)

Project Description	Project Phase				MPRB Planning Department Project Manager	MPRB Planning Department Community Engagement Lead	STATUS/NOTES	Project Budget	Funding Source	Park Commissioner District	City Council Ward	County Commissioner District
	Pre-planning/Community Involvement/Notification/Design	Notification/Final Design	Out for Bid/Under Construction	Dedications, Groundbreakings								
Currie Park Soccer Lighting			x		Jon		Field lighting.	100,000	Henn Co. Youth Sports Grant	Vreeland	2	4
East Phillips Field Improvements			x	x	Cliff		Field improvements.	200,000	Neigh & Comm CIP, Hennepin Co. Youth Sports Grant	Vreeland	9	4
East River Parkway Erosion Control			x		Andrea		99% complete - first projects are complete, work still remains to select and execute final monies.	650,000	MWMO	Wielinski	2 & 3	4
Fuller Park Improvements			x				Interior park improvements, coordinating with Operations	12,500	NRP	Bourn	11	3
Fuller Park Parking Lot			x		Jim		Parking lot mill and overlay.	35,000	Neigh & Comm CIP (Levy)	Bourn	11	3
Kenwood Landscaping			x		Ginger		Landscaping along new sidewalk in Kenwood Park	13,825	NRP	Tabb	7	4
Lake Harriet Regional Park Improvements			x		Andrea	Ginger	Children and family play areas, plus ADA upgrades for restroom at Beard's.	1,067,000	Parks and Trails Legacy	Bourn	13	3
Longfellow Park Parking Lot			x		Jim		Parking lot mill and overlay.	35,000	Neigh & Comm CIP (Levy) (Emergency Fund)	Vreeland	9	4
Minnehaha Regional Park Improvements - Lower Glen			x		Consultant		Work focuses on the Lower Glen area of the park and is set to go out for bid for summer construction. The work in this bid package needs to be coordinated with stream work funded and managed by the MCWD	2,900,000	Met Council	Kummer	12	2
Northeast Fields baseball #1			x		Jon		Field improvements.	400,000	Henn Co. Youth Sports Grant	Wielinski	1	2
Pearl #1 baseball field improvements			x		Tim		Field improvements.	300,000	Henn Co. Youth Sports Grant	Kummer	11	4
Pershing Field Improvements			x		Jon		Field layout concepts being prepared.	130,000	Neigh & Comm CIP (Levy) & NRP	Bourn	13	3
Phillips Community Center			x		Cliff		Bid documents being prepared. Use agreement scheduled for Board action on April 6.	1,500,000	Neigh & Comm CIP (Levy)	Vreeland	6	4
Scherer Brothers Site Clean-up			x		Cliff		Building removal and site clean-up.	1,347,000	Federal through Hennepin County	Wielinski	3	2
Projects Near Completion												
4th Avenue N. Play Area			x	x	Andrea	Jennifer	85% complete final. Fundraising continues. Dedication planned for Aug 2.	400,000	Donations, Minneapolis Parks Foundation	Olson	5	2 & 4
Bottineau Athletic Field Improvements			x	x	Don		Spring/summer construction of batting cage	175,000	Henn Co. Youth Sports Grant	Wielinski	3	2
Carl W. Kroenig Interpretive Center - Photovoltaic installation and educational kiosk			x		Consultant		Project design, bidding and contractor selection is complete. Installation will proceed this spring.	51,375	MnDNR	Olson	4	1
East Phillips Recreation Center				x	Don		Site work to be completed in summer. B3 documents and contaminated soil reports/documents need to be filed.	3,400,000	State Bonds	Vreeland	9	4
Jackson Square Irrigation			x		Tim		Irrigation and temporary fencing at softball field	25,000	Enterprise	Wielinski	1	2
Lake Hiawatha Wading Pool Rebuild			x	x	Ginger		Reconstruction of the wading pool at Lake Hiawatha	425,000	Bonding	Kummer	12	4
West River Gorge			x		Andrea		Completion documents underway		MWMO	Vreeland	9 and 12	4
Completed												
Bryant Avenue Bridge				x			Bridge rehabilitation.	523,000	Federal Transportation Funds	Bourn	13	3
Currie Park Soccer Field				x	Don		Artificial turf installation.	315,000	Henn Co. Youth Sports Grant	Vreeland	2	4
Quilici Fields			x	x	Tim		Field, batting cages, maintenance shed, scoreboard upgrades.	90,000	Henn Co. Youth Sports Grant and Enterprise	Olson	4	2
Stewart Park Soccer field				x	Don		Artificial turf installation.	300,000	Henn Co. Youth Sports Grant	Vreeland	9	4
Van Cleve Field				x	Tim	Jennifer	Field improvement.		Henn Co. Youth Sports Grant	Wielinski	2	4
Pending Projects												

MPRB Planning Department Project List (updated 7/28/2011)

Project Description	Project Phase				MPRB Planning Department Project Manager	MPRB Planning Department Community Engagement Lead	STATUS/NOTES	Project Budget	Funding Source	Park Commissioner District	City Council Ward	County Commissioner District
	Pre-planning/Community Involvement/ Notification/Design	Notification/Final Design	Out for Bid/Under Construction	Dedications, Groundbreakings								
Brownie Lake Regional Park trail renovation	x				Deb		Project combined with Federal Transportation Funding. CAC charge and composition has been passed.	1,100,000	Parks Legacy Funding, Federal Transportation	Tabb	7	3
Cedar Lake Regional Park Pedestrian Path realignment in Beach area					Deb		Pedestrian trail adjustments.	500,000	Lottery O&M	Tabb	7	3
Central Riverfront Trails and Bridge Improvements (Bassett Creek)	x						Consultant is under contract - Project consists of renovating walls, trails and pedestrian bridge over Bassett Creek.	100,000	Lottery O&M	Olson	7	2
Father Hennepin - Lower Bridges/walks							Barr Engineering is conducting a feasibility study that includes trail conditions and water features. The report will help determine project scope.	340,000	Lottery O&M	Wielinski	3	4
Marshall Terrace Playground Improvements						Ginger	Playground renovation.	100,000	Neigh & Comm CIP (Levy)	Wielinski	1	2
Minnehaha Regional Play Areas	x				Andrea		Wabun and Minnehaha Falls children and family play areas. Falls 4 All fundraising efforts underway.	600,000	Park Legacy funds	Kummer	12	4
North Mississippi Regional Park							consultant is under contract for master planning	900,000	Dedicated Met Council	Olson	4	1 & 2
Pkwy Lighting Wire Replacement							Parkway lighting and wiring upgrade	37,888	Addit'l Pay as you Go	Wielinski	various	various
Powderhorn Park Paths	x						New pathways within the park.	500,000	Addit'l Pay as you Go	Vreeland	8	4
Saint Anthony Pkwy Lighting							Parkway lighting and wiring upgrade	370,000	Addit'l Pay as you Go	Wielinski	1	2
Water Park Enhancements							Replacement of water park features.	85,000	Addit'l Pay as you Go	various	various	various
West Lake Nokomis Pkwy							Parkway repaving.	50,000	Addit'l Pay as you Go	Kummer	12	4
West River Parkway Paving							Parkway repaving.	1,000,000	Met Council, Addit'l Pay as you Go, City Funding	various	9 & 12	4
Policy Development and Planning												
Community Engagement	x				Ginger		Initial public, commissioner and stakeholder engagement has been complete. 45 day public comment period is complete.	0		various	various	various
Southwest LRT Community Advisory Committee	x				Jennifer		Engaging the community to help develop the MPRB's comment letter on the draft environmental impact statement for the SWLRT	20,000		Tabb	7 & 13	3
Community Project Development												
Chute Square					Julia/Jennifer		Neighborhood fundraising for improvements to park.			Wielinski	3	4
Linden Hills Tennis Replacement					Julia		Neighborhood fundraising for improvements to park.			Bourn	13	3
Northern China Gardens - Washburn Fair Oaks							Neighborhood project, 4 year commitment by board (starting 2010), yearly update required from group			Tabb	6	3
Community and Agency Relations												
St Anthony Falls Heritage Preservation Commission					Groundworks							
Upper River Development Technical Advisory Committee					Groundworks							
Falls Area Technical Advisory Committee.					Groundworks							
North Mpls. Bike corridor												
Pedestrian Advisory Committee												
Bike Advisory Committee					Jennifer							
Mississippi National River and Recreation Area (MNRRA)					Jennifer							
Neighborhood Community and Engagement Commission (NCEC)					Ginger							
Three Rivers Park District/MPRB Trail connectivity					Jennifer							

MPRB Planning Department Project List (updated 7/28/2011)

<i>Project Description</i>	<i>Project Phase</i>				<i>MPRB Planning Department Project Manager</i>	<i>MPRB Planning Department Community Engagement Lead</i>	<i>STATUS/NOTES</i>	<i>Project Budget</i>	<i>Funding Source</i>	<i>Park Commissioner District</i>	<i>City Council Ward</i>	<i>County Commissioner District</i>
	<i>Pre-planning/Community Involvement/ Notification/Design</i>	<i>Notification/Final Design</i>	<i>Out for Bid/Under Construction</i>	<i>Dedications, Groundbreakings</i>								
State Health Improvement Program (SHIP)					Jennifer							
School Board/MPRB					staff							
University of MN Research/Outreach Relationships					Ginger							
Met Council					Jennifer							
National Scenic Byways					Jennifer							
Green Campuses - NE					Jennifer							

C:\Documents and Settings\jordana0\Local Settings\Temporary Internet Files\OLK4E\8-30-11 Project Planning List.xls\suptsummary